

Admin-portal parity programme

Sixteen build TABs, twenty gaps closed, and three reasons this is not a certified system.

NOT CERTIFIED. Every gap is closed in this repository. Certification is a claim about a working system, and there is no backend behind this one.

PRODUCT	MEASURED	ADMIN LINE	SUITE
eBPCO Mobile — applicant app	28 August 2026	Upupapp/eBPCO-Web @ e0925d9	1462 tests, analyzer clean

eBPCO Mobile — Admin-Portal Parity Programme

Closing certification

Verdict: NOT CERTIFIED.

Every one of the sixteen build TABs is complete, all twenty standing gaps are closed in this repository, and the suite is green at 1462 tests. The programme is not certified because certification is a claim about a working system, and three things stand between this repository and one. None of them is code in this repository, and none of them can be closed by this lane.

Measured 28 August 2026 against the admin portal at [Upupapp/eBPCO-Web](#) [e0925d9](#) (26 August 2026), and this repository at the commit that carries this document.

1. What was measured

The comparison that produced the master command was re-run against the admin line as it stands today, mechanically rather than by reading.

`scripts/extract_admin_vocabulary.mjs` reads the admin's `src/app/core/domain/` and prints its nine closed vocabularies — 56 values — as JSON. `scripts/sync_admin_vocabulary.sh` stamps the admin's current commit and date onto the result and vendors it at `test/contract/admin-vocabulary.json`.
`test/contract/admin_vocabulary_extracted_test.dart` asserts this app against it, value for value and in order.

This matters because the fixtures that existed before today were **transcribed by hand**. A hand transcription is a claim about a file, and this programme was wrong about what a file said three times: twice by regex over `requirements-catalog.ts`, and once by quoting an admin comment that described the vendor's mobile copy rather than this one. The transcribed fixture is kept beside the extracted one deliberately. If the two ever disagree, one of them is wrong about the admin, and finding out which is the point.

Drift since 25 August

The admin moved from `e3cd7c3` to `e0925d9` — one commit, "Correct the product name to Building Permit and Certificate of Occupancy", 26 August. `git diff e3cd7c3..e0925d9 -- src/app/core/domain/` is empty: **no vocabulary drifted**. All nine vocabularies extract identically to the transcription made on 27 August.

One divergence found, in the admin

The admin declares the assessment-status vocabulary twice, and the two declarations disagree:

Declaration	Order
<code>type AssessmentStatus</code>	... Partially Paid, Paid , Overdue , Superseded ...
<code>const ASSESSMENT_STATUS_ORDER</code>	... Partially Paid, Overdue , Paid , Superseded ...

Nothing in the admin references `ASSESSMENT_STATUS_ORDER`. The union is the definition, and this app follows it. Both are now extracted into the fixture so the contradiction is visible rather than hidden by whichever one a script happened to read, and a test asserts that they still disagree — so the day someone reconciles them, it fails and says which order won, rather than this app quietly matching the loser.

Owner: admin lane. Cosmetic today; it becomes a real defect the moment anything sorts by it.

2. The gap register

Twenty gaps stood when the programme began; one more was withdrawn on inspection. All twenty are closed in this repository.

ID	Gap	Closed by	Artefact
G-01	Per-document review status absent	TAB 02	<code>DocumentModel.status</code>
G-02	Document rejection remarks never reach the applicant	TAB 02	<code>DocumentModel.remarks</code>
G-03	Payment rejection reason has nowhere to display	TAB 06	<code>PaymentTransactionRecord.rejectionReason</code>
G-04	"Partially Paid" unrepresentable	TAB 06	<code>PaymentAssessmentStatus.partiallyPaid</code>
G-05	Official Receipt not modelled	TAB 07	<code>orNumber</code> / <code>orDate</code> / <code>orIssuedBy</code>
G-06	Zoning / Locational Clearance cannot be filed	TAB 03	<code>zoning_clearance/</code> , 5 steps, 16 documents
G-07	FSEC cannot be filed	TAB 04	<code>fsec_clearance/</code> , 4 steps, 9 documents
G-08	FSIC cannot be filed	TAB 05	<code>fsic_clearance/</code> , 4 steps, 10 documents
G-09	No requirements catalog	TAB 01	<code>requirements_catalog.dart</code> , 19 types, 171 documents
G-10	Permit validity / expiry absent	TAB 09	<code>ApplicationModel.expiryDate</code>
G-11	Release method & claimant not modelled	—	Withdrawn: the admin comment described the vendor's mobile copy
G-12	Collecting agency not distinguished	TAB 07	<code>CollectingAgency</code>
G-13	Assessment supersession invisible	TAB 08	<code>supersededOrders</code> , <code>wasReassessed</code>
G-14	Fee line items not itemised from a versioned assessment	TAB 08	<code>OrderOfPayment.version</code> + <code>AssessmentFees</code>
G-15	Official blank forms & checklists unavailable	TAB 10	18 bundled PDFs, ~6.6 MB
G-16	Contact verification absent	TAB 11	<code>ContactVerification</code> , per channel
G-17	Citizen's Charter covers 5 types of 19	TAB 12	all 19, asserted
G-18	Document issuing office / issue & expiry dates not captured	TAB 02	<code>issuingOffice</code> , <code>issueDate</code> , <code>expiryDate</code>
G-19	Payment adjustments not modelled	TAB 06	<code>PaymentAdjustmentRecord</code>

ID	Gap	Closed by	Artefact
G-20	No renewal or amendment flow	TAB 14	ApplicationLineage

3. Why NOT CERTIFIED

B-1 — There is no backend. Owner: backend lane.

The app has never spoken to a server. `RepositoryFactory` returns the mock implementations because no API is configured; `HttpApplicationsRepository` exists, is tested, and is reached by nothing in a running build. Everything below follows from this, and nothing above can be verified against a live system until it is answered. This is M-27, and it is a decision as much as a task: technology, hosting, and who operates it.

B-2 — Three routes the app calls do not exist. Owner: backend lane.

	Route	Recorded
Document resubmission	<code>POST /applications/:id/documents/:documentId/resubmit</code>	M-43
Renewal / amendment reference	field on <code>POST /applications</code>	M-44
Contact verification	send and confirm, per channel	M-45

Each fails loudly rather than quietly on a live build, deliberately. The resubmission route is additionally the one thing failing the contract repository's own client-alignment check, and has been since before this programme.

B-3 — Two subsystems are built, tested, and wired to nothing.

`OfflineQueue` and `SyncEngine` are constructed **nowhere** in `lib/`. Measured, not assumed: `grep -rn "OfflineQueue(" lib` outside its own file returns nothing.

This has a consequence the acceptance criteria did not anticipate. TAB 11's criterion — "*verification requests survive a failed network call*" — is satisfied by the provider, which enqueues on failure, and is proven by a test that hands it a queue. In the running app the provider is constructed with no queue, because there is none to give it. **The behaviour is real code with no live wiring.** Saying it is done would be true of the unit and false of the product.

This is M-39, and it is the one open item that is neither purely backend nor purely a decision: wiring it needs `connectivity_plus`, a background-execution decision, and a server to flush to.

4. What is open, and who owns it

Backend lane

Item	What it needs
M-27	Decide the backend technology, hosting, and operator
M-43	Provide the document-resubmission route
M-44	Carry <code>priorApplicationId</code> / <code>priorPermitNumber</code> on <code>POST /applications</code> — a contract change, so a version bump
M-45	Send and check the email link and the mobile OTP

Contract `0.2.0` was published from this programme (TAB 13): four notification types for states the applicant could reach and nobody could announce. Its client-alignment check reports three problems, all predating it.

Admin lane

Item	What it needs
Assessment status order	Reconcile the union with <code>ASSESSMENT_STATUS_ORDER</code> , or delete the unused constant
Requirements catalog enrichment	Twelve trade wizards collect more than the catalog lists. The wizards are not wrong — the catalog is thin. Recorded in <code>docs/REQUIREMENTS-DRIFT-2026-08-27.md</code>
Renewal requirements	The LGU publishes no shorter list for renewals. This app deliberately does not invent one; the office must state it

Decisions, deliberately not taken

Item	Why it is not this lane's
Whether contact verification ever gates filing	A product decision for the LGU. TAB 11 surfaces the state and gates nothing
M-40 — formatting the whole tree	Needs both platform lanes to land it in the same moment
M-04 — pushing <code>main</code> to <code>Upupapp/eBPCOMobile</code>	The owner's to run

5. What this programme is confident about

Against the admin's own source, extracted today:

- **All 19 permit types are filable**, with the office's exact names — including

the EN DASH that has already broken one route.

- **Nine closed vocabularies match**, in order, and parsing is total and closed:

every value the admin can send round-trips, and an unrecognised one throws rather than defaulting to something plausible.

- **1462 tests**, `flutter analyze` clean, zero layout overflows at 2.0× text

scale across every routable screen.

And one habit, worth more than any of them: **a green result is a claim that must be falsified before it is believed**. This programme produced eight confident claims that did not survive measurement — five wizards filing the wrong permit type, a route sweep that rendered the splash screen fifty times, a scanner blind to 127 anonymous closures, three wrong counts of the same upload slots, a charter route dead on the app's three most common filings. Each was found by trying to break the thing that had just passed.

The gates added along the way exist so the next one fails a test instead of reaching an applicant.